
2013 Interim Goal Achievement

Main

Committee Internal Deliberation to Identify Weight of Evidence Approach

01/01/2013 - 05/31/2013

2012 NADP Data Issuance

06/01/2013 - 06/30/2013

Monthly Committee Meetings to Determine Interim Goal Achievement

07/01/2013 - 12/01/2013

Have 180 days after NADP issuance to determine if interim goal was achieved

2013 2014 2015 2016 2017 2018 2019

Main

2012 NADP Data Issuance

MOU Agency Final 2013 Concurrence

Committee Process for Contingency Measure Development

Committee Internal Deliberation to Identify Weight of Evidence Approach

Monthly Committee Meetings to Determine Interim Goal Achievement

Initiate Stakeholder Discussions

Committee Recommends Course of Action to MOU Agency Management

MOU Agencies present recommended course of Action to AQCC

Adopted Approaches and Contigency Measures Begin Implementation



MOU Agency Final 2013 Concurrence

12/1/2013 - 12/31/2013

End of 180 days to determine if goal was met (December 2013)

Committee Process for Contingency Measure Development

01/01/2014 - 01/31/2014

Have 30 days (after concurrence) to initiate committee process
ONLY in the event that the 2013 interim goal was NOT MET

Initiate Stakeholder Discussions

03/01/2014 - 05/31/2014

Stakeholder discussions will be initiated within 90 days of notification that goal is not achieved and will continue until formal AQCC hearing process begins
ONLY in the event that the 2013 interim goal was NOT MET

Committee Recommends Course of Action to MOU Agency Management

04/01/2014 - 04/30/2014

Have 120 days to present recommended course of action to MOU Agency Management (ONLY IF future planned emission reductions will not make necessary nitrogen
deposition improvements)
ONLY in the event that the 2013 interim goal was NOT MET

MOU Agencies present recommended course of Action to AQCC

06/19/2014 - 06/20/2014

Within 180 days of concurrence
ONLY in the event that the 2013 interim goal was NOT MET
*Agencies will recommend public hearing at this time

Adopted Approaches and Contigency Measures Begin Implementation

01/01/2015 - 01/31/2015



Within one year of concurrence
ONLY in the event that the 2013 interim goal was NOT MET

Made with Preceden.com, the easiest way to make a timeline
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